G\_ABLE https://github.com/Ditdanai/GABLE\_KMOS

Project manager

**Project dates** Jun 11, 2018 - Sep 26, 2018

Completion 4%
Tasks 52
Resources 5

โครงการพัฒนาระบบภายในบริษัท G-ABLE โดยพัฒนาระบบให้กับฝัง Staff Kbank ในการแชร์ข้อมูลข่าวสารและประกาศแจ้งเตือนต่างๆ รวมถึงพัฒนาระบบในฝังของ IT Outsourcing เพื่อการบริหารจัดการทรัพย์ยากร ระบบ Knowladge Managment And Outsourcing Service เป็นระบบที่พัฒนาขึ้นในรูปแบบของ Microservice ทำให้ระบบมีความยืดหยุ่นในการพัฒนาปรับปรุง และง่ายต่อการส่งมอบซึ่งระบบจะใช้บริการของ AWS Amazon Web Service ซึ่งเป็นผู้ผลิตให้เช่า แบบ Hybrid Clound ในการจัดเก็บสภาพแวดล้อมของระบบและใช้ในการทดสอบ ส่งมอบ

#### .0, \_0 .

2

# Tasks

Name	Duration	Begin date	End date	ID	Predecessors	Re so urc
						es
Service_FileSharingCenter	19	6/11/18	7/5/18	0		
Design FileSharingCenter	2	6/11/18	6/12/18	1		Cna
รอ Confirm จาก user kbank	2	0/40/40	0/40/40	•		mp
Accep Design	0	6/13/18	6/13/18	6	1	Staf f
						KBa
						nk
Code FileSharingCenter	10	6/13/18	6/26/18	2	6	Cna
						mp
Accepted Code FileSharingCenter	0	6/27/18	6/27/18	7	2	
Test FileSharingCenter	5	6/29/18	7/5/18	3	288	Staf
						f KBa
						ква nk
Accepted Test FileSharingCenter	0	7/6/18	7/6/18	9	3	
, too produce the containing containing	•			•	•	
Preparation Environment for AWS	10	6/13/18	6/26/18	284	6	DIT
Docker File Build, Component	2	6/27/18	6/28/18	288	7	DIT
Go-live FileSharingCenter	0	9/26/18	9/26/18	4	27, 153	
•						
Service_Login	10	6/27/18	7/10/18	18		
Design Service_Login	1	6/27/18	6/27/18	40	7	Tra
						nin
						ee1
Accep Design Service_Login	0	6/28/18	6/28/18	42	40	DIT
Code Service_Login	7	6/28/18	7/6/18	44	42	Tra
						nin
		7/0/40	7/0/40	40		ee1
Accep Code Service_Login	0	7/9/18	7/9/18	46	44	DIT

# Tasks

Name	Duration	Begin date	End date	ID	Predecessors	Re
						so urc
						es
Test Service_Login	2	7/9/18	7/10/18	48	46	DIT,
						Cna mp,
						Tra
						nee
Accepted test Service_Login	0	7/11/18	7/11/18	50	48	DIT
Go-live Service_Login	0	9/26/18	9/26/18	52	27, 153	
Service_Authen	23	6/27/18	7/31/18	16		
	7		7/5/18	22	7	DIT,
Design Service_Authen	1	6/27/18	773/16	22	1	Tra
						nee
Accep Design Service_Authen	0	7/6/18	7/6/18	23	22	
Code Service_Authen	14	7/6/18	7/25/18	24	23	Tra
						nee
Accep Code Service_Authen	0	7/26/18	7/26/18	25	24	DIT
Test Service_Authen	2	7/26/18	7/31/18	26	25	DIT,
						Cna mp,
						Tra
						nee
Accepted test Service_Authen	0	8/1/18	8/1/18	27	26	DIT
	_					
Go-live Service_Authen	0	9/26/18	9/26/18	28	52	
Support Operation Golive	10	8/1/18	8/14/18	100	27	
Service Infomation Sharing	30	8/15/18	9/25/18	106		
Design	10	8/15/18	8/28/18	134	100	Cna
Donyii	10	0/10/10	0/20/10	104	100	mp

## Tasks

Name	Duration	Begin date	End date	ID	Predecessors	Re
						so urc
						es
Accep Design Infomation Sharing	0	8/29/18	8/29/18	112	134	
Code Infomation Sharing	15	8/29/18	9/18/18	144	112	DIT
Accep Code Infomation Sharing	0	9/19/18	9/19/18	146	144	
Test Infomation Sharing	5	9/19/18	9/25/18	149	146	DIT,
						Staf f
						КВа
						nk
Accepted test Infomation Sharing	0	9/26/18	9/26/18	153	149	Staf
						f KBa
						nk
Go-live Infomation Sharing	0	9/26/18	9/26/18	122	153	
Service Intergate	15	8/1/18	8/21/18	202	27	DIT
Service Register	7	7/6/18	7/16/18	203		
Design	2	7/6/18	7/10/10	205	9	
Accep Design Infomation Sharing	0	7/10/18	7/10/18	203	205	
Code Information Sharing	3	7/10/18	7/12/18	210	206	
Accep Code Infomation Sharing	0	7/13/18	7/13/18	211	210	
Test Infomation Sharing	2	7/13/18	7/16/18	212	211	
Accepted test Infomation Sharing	0	7/17/18	7/17/18	213	212	
, toopted test information onlining	·	.,				
Go-live Infomation Sharing	0	9/26/18	9/26/18	214	4	
Service Academe	28	7/17/18	8/27/18	235		
Design	5	7/17/18	7/23/18	237	213	
Accep Design Infomation Sharing	0	7/24/18	7/24/18	239	237	
. •						

G-ABLE\_KM0\_PROJECT\_V1

## Tasks

Name	Duration	Begin date	End date	ID	Predecessors	Re so
						urc es
Code Infomation Sharing	21	7/24/18	8/23/18	241	239	
Accept Code Infomation Sharing	0	8/24/18	8/24/18	243	241	
Test Infomation Sharing	2	8/24/18	8/27/18	245	243	
Accepted test Infomation Sharing	0	8/28/18	8/28/18	247	245	
Go_live Infomation Sharing	0	9/26/18	9/26/18	278	214	

5

#### Resources

Name	Default role
DIT	System Anlyst
Cnamp	developer
Traninee1	developer
Tranee	developer
Staff KBank	User

g able				Week	23 Week 24	Accep Design	Week 2	2 5			Week 26		Accepted C Accep I	esign Service	Login eek 2	2 7		Ac	cep Design
Name	Duration Begin date	e End date	ID Predecessors	8	11 12	13 14 15	1 8	1 9	20 21	2 2	2 5 2	: 6	27 28	2 9	2	3	4	5 6	
Service_FileSharingCenter	19 6/11/18	7/5/18	0	[ 19 Da	(2)		-				_				_				(37%)
Design FileSharingCenter	2 6/11/18	6/12/18	1	[ 2 Da	(Cnam)	p) { 90% }													
Accep Design	0 6/13/18	6/13/18	6 1		(Staff KB	a <b>*</b> }													
Code FileSharingCenter	10 6/13/18	6/26/18	2 6		[ 10 Day(s) ]	y						(Cnamp	1 (50%)						
Accepted Code FileSharingCenter	0 6/27/18	6/27/18	7 2									0 Day(s) ]	[0%]						
<ul> <li>Test FileSharingCenter</li> </ul>	5 6/29/18	7/5/18	3 288										[ 5 Day(	0.1				(Staff KBank)	[ 0% ]
Accepted Test FileSharingCenter	0 7/6/18	7/6/18	9 3										, , ,	1				[ 0 Day(s) ]	
Preparation Environment for AWS	10 6/13/18	6/26/18	284 6		[ 10 Day(s) ]	•						{DIT	[ 0% ]					. ,,,,,	
Docker File Build, Component	2 6/27/18	6/28/18	288 7		, ,,,,							2 Day(s) ]		DIT)					
Go-live FileSharingCenter	0 9/26/18	9/26/18	4 27,153								,	,,,,,							
Service_Login	10 6/27/18	7/10/18	18									0 Day(s) ]	,						
Go-live Service_Login	0 9/26/18	9/26/18	52 27,153									,,,,,							
Service_Authen	23 6/27/18	7/31/18	16									3 Day(s) ]	,						
Go-live Service_Authen	0 9/26/18	9/26/18	28 52									,,,,,							
Support Operation Golive	10 8/1/18	8/14/18	100 27																
Service Infomation Sharing	30 8/15/18	9/25/18	106																
Go-live Infomation Sharing	0 9/26/18	9/26/18	122 153																
Service Intergate	15 8/1/18	8/21/18	202 27																
Service Register	7 7/6/18	7/16/18	203															[ 7 Day(s) ]	
Go-live Infomation Sharing	0 9/26/18	9/26/18	214 4																
Service Academe	28 7/17/18	8/27/18	235																
- ● Go live Infomation Sharing	0 9/26/18	9/26/18	278 214																

7

**Resources Chart** 

g-able		Week 2	2 3 W e e k	2 4	Accep	Design		Week	2 5				Week	26	Accepte	d C Accep E	Design Service	e e k	27			Accep Design
Name	Default role	8	1 1	1 2	1 3	1 4	1 5	1 8	1 9	2 0	2 1	2 2	2 5	2 6	2 7	2 8	2 9	2	3	4	5	6
	System Anlyst														200%	200%						
— ● Cnamp	developer																					
Traninee1	developer																					
Tranee	developer																					
- Staff KBank	User																					

۰