G\_ABLE https://github.com/Ditdanai/GABLE\_KMOS

Project manager

**Project dates** Jun 11, 2018 - Sep 26, 2018

Completion 4%
Tasks 52
Resources 5

โครงการพัฒนาระบบภายในบริษัท G-ABLE โดยพัฒนาระบบให้กับฝัง Staff Kbank ในการแชร์ข้อมูลข่าวสารและประกาศแจ้งเตือนต่างๆ รวมถึงพัฒนาระบบในฝังของ IT Outsourcing เพื่อการบริหารจัดการทรัพย์ยากร ระบบ Knowladge Managment And Outsourcing Service เป็นระบบที่พัฒนาขึ้นในรูปแบบของ Microservice ทำให้ระบบมีความยืดหยุ่นในการพัฒนาปรับปรุง และง่ายต่อการส่งมอบซึ่งระบบจะใช้บริการของ AWS Amazon Web Service ซึ่งเป็นผู้ผลิตให้เช่า แบบ Hybrid Clound ในการจัดเก็บสภาพแวดล้อมของระบบและใช้ในการทดสอบ ส่งมอบ

#### .0, \_0 .

2

# Tasks

Name	Duration	Begin date	End date
Service_FileSharingCenter	19	6/11/18	7/5/18
Design FileSharingCenter	2	6/11/18	6/12/18
รอ Confirm จาก user kbank			
Accep Design	0	6/13/18	6/13/18
Code FileSharingCenter	10	6/13/18	6/26/18
Accepted Code FileSharingCenter	0	6/27/18	6/27/18
Test FileSharingCenter	5	6/29/18	7/5/18
Accepted Test FileSharingCenter	0	7/6/18	7/6/18
Preparation Environment for AWS	10	6/13/18	6/26/18
Docker File Build, Component	2	6/27/18	6/28/18
Go-live FileSharingCenter	0	9/26/18	9/26/18
Service_Login	10	6/27/18	7/10/18
Design Service_Login	1	6/27/18	6/27/18
Accep Design Service_Login	0	6/28/18	6/28/18
Code Service_Login	7	6/28/18	7/6/18
Accep Code Service_Login	0	7/9/18	7/9/18
Test Service_Login	2	7/9/18	7/10/18
Accepted test Service_Login	0	7/11/18	7/11/18
Go-live Service_Login	0	9/26/18	9/26/18
Service_Authen	23	6/27/18	7/31/18
Design Service_Authen	7	6/27/18	7/5/18
Accep Design Service_Authen	0	7/6/18	7/6/18
Code Service_Authen	14	7/6/18	7/25/18
Accep Code Service_Authen	0	7/26/18	7/26/18
Test Service_Authen	2	7/26/18	7/31/18

Tasks

Name	Duration	Begin date	End date
Accepted test Service_Authen	0	8/1/18	8/1/18
Go-live Service_Authen	0	9/26/18	9/26/18
Support Operation Golive	10	8/1/18	8/14/18
Service Infomation Sharing	30	8/15/18	9/25/18
Design	10	8/15/18	8/28/18
Accep Design Infomation Sharing	0	8/29/18	8/29/18
Code Infomation Sharing	15	8/29/18	9/18/18
Accep Code Infomation Sharing	0	9/19/18	9/19/18
Test Infomation Sharing	5	9/19/18	9/25/18
Accepted test Infomation Sharing	0	9/26/18	9/26/18
Go-live Infomation Sharing	0	9/26/18	9/26/18
Service Intergate	15	8/1/18	8/21/18
Service Register	7	7/6/18	7/16/18
Design	2	7/6/18	7/9/18
Accep Design Infomation Sharing	0	7/10/18	7/10/18
Code Infomation Sharing	3	7/10/18	7/12/18
Accep Code Infomation Sharing	0	7/13/18	7/13/18
Test Infomation Sharing	2	7/13/18	7/16/18
Accepted test Infomation Sharing	0	7/17/18	7/17/18
Go-live Infomation Sharing	0	9/26/18	9/26/18
Service Academe	28	7/17/18	8/27/18
Design	5	7/17/18	7/23/18
Accep Design Infomation Sharing	0	7/24/18	7/24/18

G-ABLE\_KM0\_PROJECT\_V1

### Tasks

Name	Duration	Begin date	End date	
Code Infomation Sharing	21	7/24/18	8/23/18	
Accept Code Infomation Sharing	0	8/24/18	8/24/18	
Test Infomation Sharing	2	8/24/18	8/27/18	
Accepted test Infomation Sharing	0	8/28/18	8/28/18	
Go_live Infomation Sharing	0	9/26/18	9/26/18	


#### Resources

Name	Default role
DIT	System Anlyst
Cnamp	developer
Traninee1	developer
Tranee	developer
Staff KBank	User

## **Gantt Chart**

g <sub>*</sub> able			Week 23 Week 24 Accopted Claccop Design  Week 25  Week 26 Accopted Claccop Design Service Login	Accep Design
Name	Duration Begin date	End date	8 11 12 13 14 15 18 19 20 21 22 25 26 27 28 29 2 3 4 5	6
Service_FileSharingCenter	19 6/11/18	7/5/18	[ 19 Day(s) ]	[ 37% ]
Design FileSharingCenter	2 6/11/18	6/12/18	{Cnamp} {2 Day(s) }	=
Accep Design	0 6/13/18	6/13/18	(Staff KBa <b>rk</b> ) [ O Day(s) ]	
Code FileSharingCenter	10 6/13/18	6/26/18	(Cnamp) [10 Day(s)]	
Accepted Code FileSharingCenter	0 6/27/18	6/27/18	[ 0 Day(s) ] (0% ]	
Test FileSharingCenter	5 6/29/18	7/5/18	(Staff ) [ 5 Day(s) ]	( 0% )
Accepted Test FileSharingCenter	0 7/6/18	7/6/18	{	y(s)] • [0%]
Preparation Environment for AWS	10 6/13/18	6/26/18	(DIT) [10 Day(s)] [0%]	
Docker File Build, Component	2 6/27/18	6/28/18	{ 2 Day(s) } { 0 % }	
Go-live FileSharingCenter	0 9/26/18	9/26/18		
Service_Login	10 6/27/18	7/10/18	[ 10 Day(s) ] <b>/</b>	
Go-live Service_Login	0 9/26/18	9/26/18		
Service_Authen	23 6/27/18	7/31/18	[ 23 Day(s) ] •	
Go-live Service_Authen	0 9/26/18	9/26/18		
Support Operation Golive	10 8/1/18	8/14/18		
Service Infomation Sharing	30 8/15/18	9/25/18		
Go-live Infomation Sharing	0 9/26/18	9/26/18		
Service Intergate	15 8/1/18	8/21/18		
Service Register	7 7/6/18	7/16/18	[7 Day	y(s) ]
Go-live Infomation Sharing	0 9/26/18	9/26/18		
Service Academe	28 7/17/18	8/27/18		
Go_live Infomation Sharing	0 9/26/18	9/26/18		

**Resources Chart** 



7