G-ABLE_KM0_PROJECT_V1

Jun 10, 2018

https://github.com/Ditdanai/GABLE_KMOS

G_ABLE

Project manager	
Project dates	Jun 11, 2018 - Sep 26, 2018
Completion	10%
Tasks	34
Resources	5

โครงการพัฒนาระบบภายในบริษัท G-ABLE โดยพัฒนาระบบให้กับฝัง Staff Kbank ในการแชร์ข้อมูลข่าวสารและประกาศแจ้งเตือนต่างๆ รวมถึงพัฒนาระบบในฝังของ IT Outsourcing เพื่อการบริหารจัดการทรัพย์ยากร ระบบ Knowladge Managment And Outsourcing Service เป็นระบบที่พัฒนาขึ้นในรูปแบบของ Microservice ทำให้ระบบมีความยืดหยุ่นในการพัฒนาปรับปรุง และง่ายต่อการส่งมอบซึ่งระบบจะใช้บริการของ AWS Amazon Web Service ซึ่งเป็นผู้ผลิตให้เช่า แบบ Hybrid Clound ในการจัดเก็บสภาพแวดล้อมของระบบและใช้ในการทดสอบ ส่งมอบ

Tasks

Name	Duration	Begin date	End date
Service_FileSharingCenter	75	6/11/18	9/25/18
Design FileSharingCenter	2	6/11/18	6/12/18
Accep Design	0	6/13/18	6/13/18
Code FileSharingCenter	10	6/13/18	6/26/18
Accepted Code FileSharingCenter	0	6/27/18	6/27/18
Test FileSharingCenter	5	6/27/18	7/3/18
Accepted Test FileSharingCenter	0	7/4/18	7/4/18
Go-live FileSharingCenter	0	9/26/18	9/26/18
Service_Login	63	6/27/18	9/25/18
Design Service_Login	1	6/27/18	6/27/18
Accep Design Service_Login	0	6/28/18	6/28/18
Code Service_Login	7	6/28/18	7/6/18
Accep Code Service_Login	0	7/9/18	7/9/18
Test Service_Login	2	7/9/18	7/10/18
Accepted test Service_Login	0	7/11/18	7/11/18
Go-live Service_Login	0	9/26/18	9/26/18
Service_Authen	23	6/27/18	7/31/18
Design Service_Authen	7	6/27/18	7/5/18
Accep Design Service_Authen	0	7/6/18	7/6/18
Code Service_Authen	14	7/6/18	7/25/18
Accep Code Service_Authen	0	7/26/18	7/26/18
Test Service_Authen	2	7/26/18	7/31/18
Accepted test Service_Authen	0	8/1/18	8/1/18
Go-live Service_Authen	0	8/1/18	8/1/18
Support Operation Golive	10	8/1/18	8/14/18

Tasks

Name	Duration	Begin date	End date
Service Infomation Sharing Infomation Sharing	30	8/15/18	9/25/18
Design	10	8/15/18	8/28/18
Accep Design Infomation Sharing	0	8/29/18	8/29/18
Code Infomation Sharing	15	8/29/18	9/18/18
Accep Code Infomation Sharing	0	9/19/18	9/19/18
Test Infomation Sharing	5	9/19/18	9/25/18
Accepted test Infomation Sharing	0	9/26/18	9/26/18
Go-live Infomation Sharing	0	9/26/18	9/26/18
Service Intergate	14	8/1/18	8/20/18

Resources

Name	Default role
DIT	System Anlyst
Cnamp	developer
Traninee1	developer
Tranee	developer
Staff KBank	User

Gantt Chart

g·able

Name	Duration	Begin date	End date
Service_FileSharingCenter	75	6/11/18	9/25/18
Desi...	2	6/11/18	6/12/18
Accep Design	0	6/13/18	6/13/18
Co...	10	6/13/18	6/26/18
Accepted Co...	0	6/27/18	6/27/18
Te...	5	6/27/18	7/3/18
Accepted Te...	0	7/4/18	7/4/18
Go-li...	0	9/26/18	9/26/18
Service_Login	63	6/27/18	9/25/18
Desi...	1	6/27/18	6/27/18
Accep Desi...	0	6/28/18	6/28/18
Co...	7	6/28/18	7/6/18
Accep Co...	0	7/9/18	7/9/18
Te...	2	7/9/18	7/10/18
Accepted te...	0	7/11/18	7/11/18
Go-li...	0	9/26/18	9/26/18
Service_Authen	23	6/27/18	7/31/18
Desi...	7	6/27/18	7/5/18
Accep Desi...	0	7/6/18	7/6/18
Co...	14	7/6/18	7/25/18
Accep Co...	0	7/26/18	7/26/18
Te...	2	7/26/18	7/31/18
Accepted te...	0	8/1/18	8/1/18
Go-li...	0	8/1/18	8/1/18
Support Operation Golive	10	8/1/18	8/14/18
Service Infomation Shari...	30	8/15/18	9/25/18
Design	10	8/15/18	8/28/18
Accep Desi...	0	8/29/18	8/29/18
Co...	15	8/29/18	9/18/18
Accep Co...	0	9/19/18	9/19/18
Te...	5	9/19/18	9/25/18
Accepted te...	0	9/26/18	9/26/18
Go-live Inf...	0	9/26/18	9/26/18
Service...	14	8/1/18	8/20/18



Resources Chart

g·able

Name	Default role
DIT	System Anlyst
Accep Design Service_Login	
Accep Code Service_Login	
Test Service_Login	
Accepted test Service_Login	
Design Service_Authen	
Accep Code Service_Authen	
Test Service_Authen	
Accepted test Service_Authen	
Code Infomation Sharing	
Test Infomation Sharing	
Service Intergate	
Cnamp	developer
Design FileSharingCenter	
Code FileSharingCenter	
Test Service_Login	
Test Service_Authen	
Design	
Traninee1	developer
Design Service_Login	
Code Service_Login	
Tranee	developer
Test Service_Login	
Design Service_Authen	
Code Service_Authen	
Test Service_Authen	
Staff KBank	User
Test FileSharingCenter	
Test Infomation Sharing	
Accepted test Infomation Sh...