G_ABLE https://github.com/Ditdanai/GABLE_KMOS

Project manager

Project dates Jun 11, 2018 - Sep 26, 2018

Completion10%Tasks34Resources5

โครงการพัฒนาระบบภายในบริษัท G-ABLE โดยพัฒนาระบบให้กับฝัง Staff Kbank ในการแชร์ข้อมูลข่าวสารและประกาศแจ้งเตือนต่างๆ รวมถึงพัฒนาระบบในฝังของ IT Outsourcing เพื่อการบริหารจัดการทรัพย์ยากร ระบบ Knowladge Managment And Outsourcing Service เป็นระบบที่พัฒนาขึ้นในรูปแบบของ Microservice ทำให้ระบบมีความยืดหยุ่นในการพัฒนาปรับปรุง และง่ายต่อการส่งมอบซึ่งระบบจะใช้บริการของ AWS Amazon Web Service ซึ่งเป็นผู้ผลิตให้เช่า แบบ Hybrid Clound ในการจัดเก็บสภาพแวดล้อมของระบบและใช้ในการทดสอบ ส่งมอบ

. 0, _0 .

2

Tasks

Name	Duration	Begin date	End date
Service_FileSharingCenter	75	6/11/18	9/25/18
Design FileSharingCenter	2	6/11/18	6/12/18
Accep Design	0	6/13/18	6/13/18
Code FileSharingCenter	10	6/13/18	6/26/18
Accepted Code FileSharingCenter	0	6/27/18	6/27/18
Test FileSharingCenter	5	6/27/18	7/3/18
Accepted Test FileSharingCenter	0	7/4/18	7/4/18
Go-live FileSharingCenter	0	9/26/18	9/26/18
Service_Login	63	6/27/18	9/25/18
Design Service_Login	1	6/27/18	6/27/18
Accep Design Service_Login	0	6/28/18	6/28/18
Code Service_Login	7	6/28/18	7/6/18
Accep Code Service_Login	0	7/9/18	7/9/18
Test Service_Login	2	7/9/18	7/10/18
Accepted test Service_Login	0	7/11/18	7/11/18
Go-live Service_Login	0	9/26/18	9/26/18
Service_Authen	23	6/27/18	7/31/18
Design Service_Authen	7	6/27/18	7/5/18
Accep Design Service_Authen	0	7/6/18	7/6/18
Code Service_Authen	14	7/6/18	7/25/18
Accep Code Service_Authen	0	7/26/18	7/26/18
Test Service_Authen	2	7/26/18	7/31/18
Accepted test Service_Authen	0	8/1/18	8/1/18
Go-live Service_Authen	0	8/1/18	8/1/18
Support Operation Golive	10	8/1/18	8/14/18


G-ABLE_KM0_PROJECT_V1 Jun 10, 2018

Tasks

Name	Duration	Begin date	End date
Service Infomation Sharing Infomation Sharing	30	8/15/18	9/25/18
Design	10	8/15/18	8/28/18
Accep Design Infomation Sharing	0	8/29/18	8/29/18
Code Infomation Sharing	15	8/29/18	9/18/18
Accep Code Infomation Sharing	0	9/19/18	9/19/18
Test Infomation Sharing	5	9/19/18	9/25/18
Accepted test Infomation Sharing	0	9/26/18	9/26/18
Go-live Infomation Sharing	0	9/26/18	9/26/18
Service Intergate	14	8/1/18	8/20/18

Resources

Name	Default role
DIT	System Anlyst
Cnamp	developer
Traninee1	developer
Tranee	developer
Staff KBank	User



5

Resources Chart

g-able	
Name	Default role
· O DIT	System Anlyst
Accep Design Service_Login	
Accep Code Service_Login	
Test Service_Login	
Accepted test Service_Login	
Design Service_Authen	
Accep Code Service_Authen	
Test Service_Authen	
Accepted test Service_Authen	
Code Infomation Sharing	
Test Infomation Sharing	
Service Intergate	
Cnamp	developer
Design FileSharingCenter	
Code FileSharingCenter	
Test Service_Login	
Test Service_Authen	
- Design	
▼ Traninee1	developer
Design Service_Login	•
Code Service_Login	
Tranee	developer
Test Service_Login	
Design Service_Authen	
Code Service_Authen	
Test Service_Authen	
Staff KBank	User
 Test FileSharingCenter 	
Test Infomation Sharing	
Accepted test Infomation Sh	

_